
 

TO: BATA Oversight Committee DATE: April 2, 2008 

FR: Deputy Executive Director   

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Program (SRP) Monthly Progress Report 

The March 2008 Toll Bridge Program Progress Report presents project progress and expenditure 

updates for RM 1 and SRP projects.  

Major project highlights include:  

• On the San Francisco-Oakland Bay Bridge West Approach Seismic Replacement Project, the 

Department plans to shift eastbound Interstate 80 traffic onto its new permanent structure 

during the weekend of April 12, 2008.  While additional seismic retrofit work remains to be 

completed through the end of 2008, the realignment is a significant milestone for this project 

that will significantly improve access to the bridge from San Francisco. 

• On the San Francisco-Oakland Bay Bridge East Span Replacement Project, the Department 

accepted the Skyway contract last month from the contractor.  Though structurally completed 

at the end of last year, punchlist work, including painting and signage, was just recently 

finished. 

• On the Interstate 880/State Route 92 Interchange Project, work started last month on the 

main flyover structure from eastbound 92 to northbound 880.  Work is scheduled to be 

completed in 2011. 

 

Staff will be available to respond to questions or comments on the report. 

 

 

 

           

      Andrew B. Fremier 
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